
BRAUSCH ENVIRONMENTAL, LLC 

5318 Alexa Road 
Charlotte, NC 28277-0518 
Office: (704) 246-7266 
Cell: (412) 720-8549 
Fax: (980) 339-3017 
Email: lbrau8ch@brauschenv.com 

Via Electronic and First-Class Mail 
January 8,2016 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for December 2015 
Remedial Investigation and Feasibiiity Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (0U2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the December 2015 reporting period. 

I. Activities Completed During This Reporting Period 

A. During the week of November 30, 2015, Arcadis US, Inc. (Arcadis) and its 
subcontractor completed the Phase 2 Vertical Aquifer Profiling (YAP) 
Investigation. 

B. On December 9,2015, the Respondents submitted the November 2015 monthly 
progress report to USEPA with copies to the Ulinois Environmental Protection 
Agency (lEPA). 

C. On December 15, 2015, Arcadis conducted a survey of the Phase 2 Hydraulic 
Profiling Tool (HPT) locations. 
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2. Results of Sampling and Tests and Other Data 

A. The data from the Phase 2 investigations will be submitted for USEPA and 
lEPA review in an interim Site investigation report in advance of the Phase 3 
Groundwater Monitoring Well installation program. 

3. Work Plans, Procedures, and Deliverables 

A. The Respondents did not submit any work plans, procedures, or other technical 
deliverables during the December 2015 reporting period. 

4. Actions Projected for the Next Reporting Period 

A. Arcadis will complete data validation of the Phase 2 VAP sampling data. 

B. Arcadis will prepare an interim Site investigation report for submittal of Phase 2 
investigation results to USEPA and lEPA. 

5. Progress and Schedule Report 

A. Arcadis has completed the Phase 1 Piezometer Investigation and field work for 
the Phase 2 HPT and VAP Investigations. 

B. Upon completion of data validation and internal review, the Respondents will 
submit the Phase 2 investigation data to USEPA and lEPA and finalize Phase 3 
Groundwater Monitoring Well locations. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted. 

sch 
Coordinator 

LMB: 

cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P. Lake, lEPA 
LCCS Technical Committee 
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